SUGGESTED PROJECT SCHEDULE

AT TOTAL | SHEET
RTE. | SECTION COUNTY  |SHEETS| NO.

305 | 2004-108 BR COCK 72 6

CONTRACT NO. 62853

PALATINE RD UNDER EAST FRONTAGE RD, WISC. CENTRAL RAILROAD, WEST FRONTAGE RD & WOLF RD

STAGE 1 - RAILROAD & FRONTAGE RD BRIDGES

RAILROAD SUBSTRUCTURE REPAIR

CONTRACT NUMBER 62853
2005 CONSTRUCTION YEAR
WORK ITEM JUNE JULY AUG SEPT oCT NOoVv
MOBILIZATION -
MAINTENANCE OF TRAFFIC

EAST FRONTAGE ROAD BRIDGE REPAIR & OVERLAY

WEST FRONTAGE ROAD BRIDGE REPAIR & OVERLAY

APPROACH PAVEMENTS MILL & OVERLAY

STAGE 2A - WOLF BRIDGE BEAM REPLACEMENT

REMOVE EXISTING SIDEWALK AND PARAPETS

DEMOLISH BEAM CONNECTIONS AND REMOVE BEAMS

PLACE BEAMS AND TENSION BEAM CONNECTIONS, COMPLETE DECK

STAGE 2B - WOLF BRIDGE OUTSIDE LANE OVERLAY

NOTICE TO PROCEED, JUNE 14, 2005

COMPLETION DATE, OCTOBER 30TH

STAGE 3 - WOLF BRIDGE INSIDE LANE OVERLAY

MILL & OVERLAY APPROACH PAVEMENT AND INTERSECTION

FINAL PAVEMENT MARKING

CLEAN UP AND PUNCH LIST

NOTE:

THIS PROGRESS SCHEDULE REPRESENTS THE DESIGN SECTION
ENGINEER’S SUGGESTED SCHEDULE OF THE OVERALL PROJECT.
THE CONTRACTOR SHALL SUBMIT HIS OWN SCHEDULE FOR
REVIEW AND APPROVAL.

| STAGE 1

STAGE 2

STAGE 3|

REVISIONS
NAME

ILLINOIS DEPARTMENT OF TRANSPORTATION
PALATINE ROAD UNDER WCRR, UNDER W. FRONTAGE RD.,
UNDER E. FRONTAGE RD. & UNDER WOLF RD.

SUGGESTED PROGRESS
SCHEDULE
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